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        Delay Analysis in Construction Contracts by P. John Keane Book PDF Summary

        The most significant unanticipated costs on many construction projects are the financial impacts associated with delay and disruption to the works. Assessing these, and establishing a causal link from each delay event to its effect, contractual liability and the damages experienced as a direct result of each event, can be difficult and complex. This book is a practical guide to the process of delay analysis and includes an in-depth review of the primary methods of delay analysis, together with the assumptions that underlie the precise calculations required in any quantitative delay analysis. The techniques discussed can be used on projects of any size, under all forms of construction contract, both domestic and international. The authors discuss not only delay analysis techniques, but also their appropriateness under given circumstances, demonstrating how combined approaches may be applied where necessary. They also consider problematic issues including ‘who owns the float’, concurrent delay, early completion programmes, and disruption. The book has been brought fully up to date, including references to the latest publications from the CIOB, AACEI and SCL, as well as current case law. Broad in scope, the book discusses the different delay analysis approaches likely to be encountered on national and international projects, and features practical worked examples and case studies demonstrating the techniques commonly used by experienced practitioners. This is an invaluable resource to programmers and schedulers, delay analysts, contractors, architects, engineers and surveyors. It will also be of interest to clients’ professional advisors managing extension of time or delay claims, as well as construction lawyers who require a better understanding of the underlying assumptions on which many quantitative delay analyses are based. Reviews of First Edition "John Keane and Anthony Caletka are pukka analysts in that tricky area of delays, programming and extension of time. I highly recommend their book Delay Analysis in Construction Contracts. Buy the book." (Building Magazine, February 2009) "The book′s stated purpose is to provide a practical guide for those interested in schedule delay analysis. It provides a good in–depth review of the most common delay analysis techniques.... An excellent book, full of practical tips for the reader and very timely in its publication. It is well worth the cost and a good read for anyone involved in schedule delay analysis." (Cost Engineering, February 2009) It achieves in spades its stated aim of being a practical guide for contractors, contract administrators, programmers and delay analysts, as well as construction lawyers who require a better understanding of the underlying assumptions on which many quantitative delay analyses are based. (Construction Law Journal, 2009)
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       The most significant unanticipated costs on many construction projects are the financial impacts associated with delay and disruption to the works. Assessing these, and establishing a causal link from each delay event to its effect, contractual liability and the damages experienced as a direct result of each event, can be 
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        Construction Delays  by Mark F Nagata,William A Manginelli,Scott Lowe,Ted J Trauner

      

       Construction Delays, Third Edition, provides the latest specialized tools and techniques needed to avoid delays on construction projects. These include institutional, industrial, commercial, hi-rise, power and water, transportation and marine construction projects. Most other references provide only post facto construction delay analysis. This update includes 18 chapters, 105 sections and approximately 100 new 
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        Delay and Disruption in Construction Contracts  by Andrew Burr

      

       Delay and disruption in the course of construction impacts upon building projects of any scale. Now in its 5th edition Delay and Disruption in Construction Contracts continues to be the pre-eminent guide to these often complex and potentially costly issues and has been cited by the judiciary as a leading 
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        Construction Delay Analysis Simplified  by Hendrik F Prinsloo

      

       Years of extensive research culminated in this easy to read reference guide for the analysis and formulation of delay claims. Complex delay analysis concepts are made accessible with easy to understand diagrams and descriptions. The Second Edition of this popular book includes a new section on claims as a result 
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        Construction Delay Analysis Simplified  by Hendrik F Prinsloo

      

       This book is written for busy professionals who need guidance on Delay Claims. The content is informed by intensive research conducted over many years aimed to simplify Delay Claims. The research produced a groundbreaking New Delay Analysis and formulation method. The method has been presented at numerous international conferences and 
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        Schedule Delay Analysis  by American Society of Civil Engineers

      

       Standard ANSI/ASCE/CI 67-17 presents 35 guiding principles that can be used on construction projects to assess responsibility for delays and to calculate associated damages.
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